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Oﬁce 7Mém07' ﬂﬂdﬂm e UNITED STATES GOVERNMENT

TO  :Chief of Iogistics DATE: 31 December 1953
FROM :shief, Reel Fstate & Construction Division

SUBJECT: ygekly Activity Revort

ls Genersal:

a, Preparation of Agency Regulations: (Continued item)
Yo change - 17 Dec, 1953,

50X1
b,
50X1 c. Pental Rates for } (Continved item) No change -
5 Nova
2+ Projects and studies in process:
as. Construction end Utilities:-
50X1 (1) Projectt  |Comrmos (Continued item) Inspection
scheduled for § January 195/,
{8) Sewer Systems Revisions:- Finel acceptance
pending,
reh s 50X1
{0} Diesel generator instasllation at
Complete excent for finsl check.
| .
(2) TBIS, West Coast Bureau, Santa Eosa, Celif:-
{Contimied item)
{e) Puilding construction contract: Denuty Division
Chief to visit site with the intention of afm /
vancing corpletion schedule dates. Portion of
bailding to be mede available to Gov. representa.
tive for irstallation of Cov. furnished equipment
rrinr to completion of all corstruction,
{h) Antenna and power line contract: No chanrge -
17 Tec.
{c) Construction of verimeter fence: Progress con-
tirues « $0% complete,
SOX1 i29A2) "Projegi Training:~ (Continued item) Mo
YT TR change - Yov,
50X1 | {1) Project ing:- (Contimed item)
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(a) Final payment for AE Contract:- Ietter
dated 28 Dec, received teking excention to
"nimerous items" and requesting Aigecussions
on avdit report.

(b) Appraisal of houses in order to establish
fair rentals:- No change 22 Oct,

|
I (¢) Administrative Plan for Purchasing Housesi-
. Continved item - No change 23 Dec,

50X1 i
(5) EHOJec‘b SWE Supply Base:- (Continued item)
Ho change - 19 November, ’

50X1 {(6) {Contimed item)

{e} Water Survly Systems ) | Water tank 50X1

erection comnleted, vending acceptance.

() Alterations to electr
ib] electricalsyvastems at 50X1
50X1 Fo change = 23 Dec, B

{c) Building for Record Center at
ng f | Cen Genergl  50X1
Services:~ o change ~ 23 Dec,

(@) Commo Laboratory:i- I chanze - 23 Dec, O0Office
of Commo representative to accompany Dive renre-
sentative to site on /4 Jan, to discuss additional

requirements,
501 ()| |(Continued item):-
{a)
50X1
{v)

(c) Commo Station:- Preliminary plans and estimate
scheduled for return to this office epproximately

ap

l pa.rli
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{2) Expansion of Support Base,\ 50X1
FE Dive:- (Continued item) Comments being prepared
on Division' representativels report. This revort
was received by us on 24 Dec, )

50X1
(9) | _ ‘additional items of work costing
approximately $145,080.56: (Continued item)

Signed contract received from Contractor emd forwerded
to Ceneral Counsel for spprovel, Work scheduled *o
start 4 Jan,

{(10) FBIS Dependent Houses, Okinawai- (Continued item)
No charge -~ 23 Dec, .

{11) Extension to vower plants and transmitteriaamnﬁ

_provisior of water supply system, Cormo 50X1
50X1 | (Continued item) No change - 25 Decs
50X1 (12) | | Commo:~ (Continued item) No

Change - 3 Dec,

50X1 (13) Installation of cable and irsulation of prefabricated
bvilding,p Commo:- Executed contract forwarded
to contractor., Commencement of work is vending receint
of Gov. furnished cable, | ) )

(14) _ihnogl:;t SHH Dive (Continued item):- Ho change
EN AR ]

50X1

{CONTINUED O PAGE £)

ONTIDENTIAL
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be. Real Estate:=

(1) Office space for | _ Jae 50X
(Continued item)
Field meking further survey for suitable space.
(2) Maintenance of Microwave Towers:- (Continued)
(a) := (Continued item - 12 November)
No change.
50X1
(v) (Continued item - 5 November) No change.,
(e) (Continued item - 5 November) No change.
50X1 (3) Purchase of House [::::::::] (Continued item)
Pending field transmission of deteils [:::::::] 50X1
50X1 (4) aritime Fecilities for SR Division at|
(Continued item - 5 November) No change.
50X1 (5) Power lines, | | (Continued item -
10 December) No change.
50X1 (6) Transfer of House (FE):- (Continued item)
50X1
50X1 (7) Purchese of | | (FE):= (New Item)
50X1

Action completed.
(8) Reports on Field Trips:- (New Item)

Reports completed on recent visits to Europe end NEA
by Chief, Acquisition Branch.

3+ Other Ttems of Interest:-~ None.
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4. Speciel Problems:=- (a) Continued item = 12 November. No chsnge.

(b) Cereer Service Board and Committee actions
including review of several files reguesting
Loglstics Office designetion for meintenance
and opersting personnel:- (Continued item)

It has been indicated by memorandum that this
responsibility should be in the office of
Logistics. However, at present the operating
divisions have this responsibility and cerry
such positions on their T/0's. The Aifficulty
arises when such personnel return to, Hiq. or
the continental U. S. for rotation. This
Division's recently prepered regulations do not
include responsibility for meintenance and
operating personnel assignment. Inspection
and guidance on utilities meaintenance and
operations is included in these regulations

however.,
5. Major Objectives:-~ Sterting Date , Target Date‘
50X1 a. Esteblish accountability | | cmell number
system for Agency Real have been distributed. of reports
Property. 1 August 1953. received.
be Prepare REXC portion of Complete. Pending publica=-
CTA Regulstion, Pert 45. tion end
distribution.
ces Supervise Planning of
Construction ofs==
501 wl ] Building construction . Beneficial occupancy
completion held up permitted 1L Oct. 1953

pending completion of

utilities, lendscaping © i po+ Bldg. inspedior

and road work, :?.glgﬁr%uled 5 Jenuery
(2) FBIS, Santa Rose 6% complete. 1 February 195k,
50X1 (3): Construction scheduled 1 September 1954.
(%) |
50X1 -
(a) Headquarters Current Janusry 1955.
Supply end
Personnel

Feacilitles /
(v) Commo A&E Contrect work August 1954

j completion scheduled
SECRFV for April 195k.
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CONFIDENTL
Current - . .Februsry-November 1954 -
50X1 (5)
5 Contract awerded April 195k
- (D) Addition estimate
$145,000. o
A tee Pending fi
501 (1) 9% comple inspection end
acceptancee.
30 June 195k
d. Esteblished Field Inspection 506 completes. 3
Progrem for Agency Resal
Property.
STAT

’
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